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MEMORANDUM

Date: March 13,2013
To: Danny Searcy
From: David Odom

Re: Weekly Update on Grey Rock Activities

Project 5 is completed except for final stone placement. Project 6 clearing is completed
and grading is underway.

Project 7 clearing will begin next week.
Project 8 is to be rebid on March 28.
Awaiting erosion control plan approval for Project 4B.

Anticipate beginning construction on Project 3B in about two to three weeks. We will
have a preconstruction meeting with NCDENR prior to beginning that project.

We received the final permit from the Army Corps for all Phase | stream impacts. The
remainder will be paid for with Project 8.



